The Alaskan Way Viaduct

& Seawall Replacement Project

How Long Could Construction Last and What Does It Mean for SR 99 Users?

For both alternatives, we must make tradeoffs between construction duration
and traffic mobility. Here is an overview of the three plans under consideration:

Construction Plan = Longer Intermediate Shorter

Construction duration 7 3/4 to 8 3/4 years 6 1/2to 7 years

SR 99 completely closed 0 to 3 months 11/2to0 2 1/4 years

50% for 1 1/4 years
35% for 1 year

SR 99 loss of capacity

No north-south access.

Alaskan Way surface street
Access to ferry terminal and piers provided.

$100 to $400
million

Cost savings (compared to
Longer Construction Plan)

Numbers are approximate and would apply to both the tunnel and the elevated structure.
The longer construction plan applies only to a side-by-side tunnel.
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